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August 15, 2012 E N V 1 R 0 N M E N T A L CLEANUP 

Mr. Kevin L. Rochlin 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, ECL-111 
Seattle, WA 98101 

RE: Monthly Report: No. 194, July 2012 
Operable Unit No. 02 - Asarco Tacoma Smelter Site 

Dear Mr. Rochlin: 

Point Ruston is submitting this monthly report per the requirements of paragraph 48 of 
the Consent Decree for the above referenced site. The report is organized to follow item 
(a) through (g) of this paragraph. 

If you have any questions, please call me at (253) 752-2185, extension 236. 

Sincerely, 

Loren Cohen 
Manager of Legal Affairs 

Attachment (2 copies) 

cc: Steve Teel - Washington Department of Ecology 
Evan Griffiths - CH2MHill (2 copies) 
Leslie Ann Rose - Citizens for a Healthy Bay 
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Monthly Report 194, July 2012 
Operable Unit 02 

Asarco Tacoma Smelter Site 

Actions taken to achieve compliance with the Consent Decree during the previous 
month. 

1. Point Ruston personnel met with EPA management on July 18 and July 31 to 
discuss the status of the cleanup project. Point Ruston hosted a meeting with 
EPA site management on July 30 to review status of the occupancy 
documents, including the OMMP, SDOP, updated Phase 1 CMP, TIC & SWP 
- this meeting reviewed Point Ruston's draft responses to EPA comments on 
these plans. 

2. Metro Parks Tacoma approved a settlement agreement on July 23 regarding 
the cap on the Slag Peninsula that will allow the cleanup and ancillary related 
work to be completed. Point Ruston is currently finalizing negotiations for this 
work and will be submitting a plan to EPA which it will request an expedited 
and bifurcated approval. 

3. Continued negotiations with DNR and the State of Washington regarding 
aquatic land RA of state-owned aquatic land sediments related to monies 
appropriated for cleanup - are preparing final designs to allow the work to be 
completed during the current fish window, and plan to submit plans to EPA in 
the near future in coordination with the State and DNR. 

4. Completed responses to the Temporary Impervious Cap Plan, Site Wide 
Storm Water Plan, amended Phase I CMP, OMMP and SDOP. Plan to re­
submit during a real-time submittal review with EPA, per agreement with 
EPA management. Waterwalk CMP is approved, and work is being 
conducted. Comment response on the Construction Health and Safety Plan 
will be forthcoming. 

5. Conducting Air Monitoring per the approved plan under the CH&SP, as well 
as implementing the new standards under the Sequence of Development and 
Occupancy Plan^ including testing TSP and tracking TSP results to determine 
trends and averages related to contaminants - also Point Ruston purchased 
two additional hi-vol air monitors, which will be deployed per the SDOP air 
monitoring plan. 

6. Ruston Way roadway and sidewalks are open to the public. Baltimore Street 
and Yacht Club Road remain to be opened by the Town of Ruston. The west-
end of the tunnel is fully capped and closed, and Point Ruston is planning to 
begin to work associated with the east-end, to begin during the 2012 work 
season. 

7. Continued construction of the improvements associated with Phase 1 CMP; 
constructing underground utilities and RA along Main Street (along the Ph. 1 
building frontage), including all utility connections. 

8. Continued construction of 9-acre Waterwalk area, preparing subgrade and 
storm water improvements, and other ancillary utilities, landscaping and other 
improvements. Preparing for the completion of Stage 1, which will be 
concluded by early September. Upon finalization of the SDOP, the Waterwalk 
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CMP will be updated to include the occupancy, health and safety, and 
institutional controls, and Point Ruston plans to request a controlled 
occupancy of the stage 1 area. 

9. Post-construction report of Shoreline Armoring RA drafted and to be 
submitted as part of the MICMP Post-RA Construction Report. 

10. Site wide maintenance being conducted, including replacement of silt fences 
and exclusion zones fences, removal of un-used/un-needed fencing, as well as 
other required CH&SP BMPs. On-going site maintenance and monitoring 
continues, including all requirements under the Site Wide Construction Health 
and Safety Plan. 

11. Continued weekly site-inspection reports (see attached). 
12. Maintained clean work areas and roads, including fencing and CRZ 

connections between site units. 
13. Training activities include the following: 

> Site Safety Orientations (Clean Zone) were held for: 
i. One hundred seventy two (172) personnel of various companies 

ii. One hundred seventeen (117) visitors attending July 4 t h Airshow 
and Fireworks events at the Point Ruston ferry 

> HAZWOPER Basic training was verified or completed by personnel of 
the following companies: 

i. Four (4) Point Ruston employees 
> HAZWOPER annual retraining was verified or completed by personnel 

of the following companies: 
i. Four (4) Point Ruston employees 

> Site Specific Safety Training (Exclusion Zone) was held for personnel of 
the following companies: 

i. Eight (8) Point Ruston employees 
> Other relevant monitoring or training was verified or completed by 

personnel of the following companies: 
i. Twenty (20) Point Ruston employees (CPR/l s t Aid/AED) 

Summary of sampling, tests and all other data received or generated by Point 
Ruston in the previous month. 

1. Outfall activities including the following: 

Section 2.3 of the Final Statement of Work (SOW) for Remedial Design 
and Remedial Action - Exhibit F to the Second Amendment requires Point 
Ruston to continue outfall monitoring. Outfalls will be monitored to 
determine if the monthly average surface water outfall concentrations for 
arsenic, copper, and zinc exceed 0.5 ppm at the North and South site 
outfalls until they are abandoned. 
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Weekly composite samples will be collected at each outfall during the 
construction season. During the winter season, outfall samples will be 
collected every other month. Asarco began the following schedule in May 
of 2003, which Point Ruston will continue to implement: weekly 
composite samples will be collected from April-October, and in December 
and February. 

In addition to the North and South Outfalls, Point Ruston monitors an 
existing upland station near the southeastern end of the car tunnel. This 
monitoring station is designated OSW2. Samples were collected by Point 
Ruston from the outfall locations on July 9 th, 16th, 23 rd, and 30th. Results 
from samples collected are attached. There were no exceedances. 

On April 20, 2012 storm water passing through the OSW2 location was 
diverted into the new City of Tacoma storm water main (Edwards Street 
Outfall); therefore no storm water is entering the South Outfall, and 
therefore monitoring has been discontinued. Inspection of the South 
Outfall indicated that no flow is occurring. Sampling at the South Outfall 
location was suspended beginning in May 2012 due to lack of sampling 
media. South Outfall set to be abandoned in near future, pending 
finalization of ultimate SWP plans. 

2. Point Ruston collects OCF leachate in a 5,000-gallon polyethylene tank 
for offsite shipment and disposal. The OCF OMMP requires inspections 
to correspond with, monthly, quarterly, or semi-annual reporting intervals 
as specified by the Response Action Plan. However, Point Ruston 
inspects LCRS and LDCRS volumes daily. LCRS volumes currently 
average approximately 100 gallons per day. Point Ruston currently ships 
4,900-5,000 gallons approximately every 50 days. Leachate disposal was 
not required in July. 

3. Point Ruston performs perimeter air monitoring at three locations on the 
site: NW Corner of OCF, OCF Vault #1 (upper vault), and at the South 
Gate. With EPA approval, Point Ruston does not conduct perimeter air 
monitoring during wet weather events that cause wet site conditions. 
Perimeter air monitoring resumes when the weather allows the site to dry 
out. Results for samples collected June 25th through July 20 th are attached. 
There were no exceedances. Results for the remainder of July are pending 
laboratory analysis and will be submitted with the August report. 
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Note: Beginning in May 2012 Point Ruston began to analyze perimeter 
air monitoring samples to a detection level of 0.00015 ug/m3 as well as 
collecting Total Suspended Particulate (TSP) data. Previously, air 
monitoring samples were analyzed to a detection level of 0.05 ug/m3. The 
new trigger level is the 'residential' air monitoring standard that EPA has 
initially determined will apply to the site under the site's SDOP is 0.004 
ug/m3; however, certain fundamentals associated with the analysis of this 
trigger level have been questioned by Point Ruston consulting engineers, 
and Point Ruston's final responses to the SDOP will discuss this analysis. 
The accumulated TSP data will result in a statistical correlation between 
TSP and contaminant sampling data, resulting in the ability for Point 
Ruston to set real-time trigger level for maximum TSP during residential 
occupancy. 

Point Ruston conducted portable air monitoring between June 12th and 
July 12th in conjunction with remediation work on the Waterwalk to test 
the feasibility of using low-volume samplers with matched-weight filter 
cassettes in lieu of high-volume pre-weighed filters. Between July 13th and 
July 20 th portable air monitoring moved to Building 2A along Main Street 
to monitor utility trench activity. On July 30 th Point Ruston started 
portable air monitoring along Ruston Way during daily work activities 
associated with grading for the Temporary Impermeable Cap to ensure 
that community exposure does not occur. Laboratory results (TSP, As, 
Pb) for samples collected June 25 th through July 20 th are attached. Review 
of the results is ongoing. Results for the remainder of July are pending 
laboratory analysis and will be submitted with the August report. 

4. Point Ruston performs personal air monitoring in accordance with WAC 
296-848-20060(1) & WAC 296-155- 17609(l)(a) to determine if the 
airborne concentrations of arsenic and lead exceed the PEL. Personal air 
monitoring was performed on July 25 th during Waterwalk remediation 
activities. Results for samples collected are attached. There were no 
exceedances. 

5. Point Ruston performs subsurface methane gas monitoring. In 2009 a 
passive gas extraction system was installed under the western side of the 
building 2B foundation, as part of the construction associated with the 
Phase 1 CMP. In 2011, four gas monitoring wells were installed within 
the boundaries of the eastern half of building 2B. The Gas Monitoring 
Data Log and field worksheet for the month of July are attached. No 
methane has been detected to date. 
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6. Point Ruston performs miscellaneous on-site soil sampling related to its 
various ongoing RA work and development. 

Sampling was conducted on July 6 t h from top soil imported for use as final 
cap material on the Waterwalk phase. 

Sampling was conducted on July 17th from haul road locations at transition 
zones. Haul roads are to be maintained at < 100 ppm arsenic. 

Sampling was conducted on July 20 th during sewer/storm trenching along 
the SW side of Building 2A following a brief rain event that resulted in 
some storm water runoff from the building causing minimal erosion of 
waste soils into the trench. The eroded material was removed and 
replaced with clean fill materials. 

Sampling was conducted on July 24 th from a test pit located NE of Bennett 
Street at the proposed walking path to Metro Parks property 

Sampling was conducted on July 30 th from a barge importing gravel for 
use as fill and final cap material on the Waterwalk phase. 

Below are the requirements for clean backfill imported to the site: 
(Laboratory analysis reports are attached): 

<20 mg/Kg Arsenic (As) 
<250 mg/Kg Lead (Pb) 
<200 mg/Kg Total Petroleum Hydrocarbons (TPH) 
<1 mg/Kg PCBs 
<8% vegetative organic matter 

Work Plans and other deliverables completed and submitted during the previous 
month. 

1. Plans and Documents included the following: 
Temporary Cap Plan - The TIC plan was submitted to EPA on June 8th. 
On June 29 th EPA responded in advance of its formal comments that it 
requested a test to determine a safe rate of application of gravel borrow 
using a mechanized slinger machine onto the 20 mil. liner. Point Ruston's 
sample of the 20 mil. liner is pending, as are EPA's final comments. Point 
Ruston met with EPA representatives on July 30th to review the TIC and 
other occupancy documents, however the TIC was not reviewed as EPA 
was unwilling to discuss the TIC without the full EPA design team. 
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Site Wide Storm Water Plan — The Construction Stormwater 
Management Plan was submitted to EPA on June 8 th along with the TIC. 
Point Ruston is awaiting EPA's final comments. Final SWP submittal is 
awaiting approval of the TIC. 
Construction Health & Safety Plan v.6 (CH&SP) - Submitted to EPA, 
and comments have been received. Point Ruston is drafting responses and 
anticipates finalizing responses soon. This will be finalized after the 
approval of occupancy documents. 
Waterwalk CMP - Submitted to EPA at coordination meeting and 
approved by EPA. Point Ruston has drafted a response submittal to the 
City of Tacoma. The response to Tacoma makes no substantive changes to 
any elements of the RA. However, Point Ruston will furnish EPA with a 
copy of its submittal to the City. 
Phase 1 Construction Management Plan (CMP) - Submitted to EPA, 
comments received, and Point Ruston drafting replies, to be submitted by 
mid-July. The required redesign of the planter boxes is complete and this 
is ready for resubmittal to EPA, which will be done at Point Ruston's real­
time submittal review with EPA. 
Master Infrastructure CMP (MICMP) - The MICMP is substantially 
complete, and Point Ruston is finalizing its punch list items for the 
municipalities. The final construction report is currently being drafted and 
will be submitted following final inspection of EPA pursuant to the 
process for Certification of Completion of this phase of work. 
Ruston Way CH&SP Plan - Completed and submitted to EPA for 
Ruston Way opening. Approved, and roadway opened in June 29 th. 
Sequence of Development and Occupancy Plan (SDOP) - Completed 
draft air monitoring chapter; completing replies to EPA comments. Point 
Ruston's reviewed its draft comment responses were reviewed at the 
meeting on July 30th, and there appears to be no disagreement as to Point 
Ruston's approach to this submittal. However, we still have major 
questions as to whether the air quality standards set by EPA can be met at 
any site, and the SDOP calls into question certain underlying assumptions 
used to choose a residential trigger level of 0.004u.g/m3 arsenic (which 
appears to be an air monitoring standard that is unheard of at any other 
site). 
Operations Maintenance, and Monitoring Plan (OMMP) - Point 
Ruston continuing edits and scheduled for submittal following EPA 
comments on SDOP; awaiting final comments on TIC (or approval), and 
final comments on Phase 1 CMP. Discussed at July 30th meeting, awaiting 
EPA direction on groundwater monitoring. 
CC&Rs and HOA OMMP budget- Point Ruston continuing edits and 
restructuring. Removing environmental specific conditions and placing 
into stand-alone Environmental CC&R document - submittal anticipated 

7 of 7 



Monthly Report 194, July 2012 
Operable Unit 02 

Asarco Tacoma Smelter Site 

following receipt of EPA's comments to SDOP. Many of the remedial 
design decisions will alter the outcomes in the CC&Rs that a final 
submittal cannot be completed until EPA has given final guidance on the 
occupancy documents. 
Biological Assessment South Outfall Construction (Edwards Street)/ 
BA South Outfall Flow (Edwards Street) - Re-submitted updated BA 
for new Edwards Street flows. Finalizing comments to City of Tacoma. 
EPA process finalized. 
BA Shoreline Stabilization -Post-inspection completion report drafted 
and awaiting final internal review before submittal. Potentially to hold on 
submittal until completed with the armoring on Peninsula Park as part of 
that CMP. 
Sediment Capping Rl) - Point Ruston is actively finalizing its plans for 
the remaining sediment capping, and will seek expedited approval of EPA 
authorizations required to conduct this project during this in-water 
construction season. 
Peninsula Park CMP - Construction is pending CMP design approval 
from EPA, and Point Ruston will be seeking EPA's real-time review and 
approval of sampling and analysis plans. Point Ruston reviewed the first 
draft of the construction plans and documents related to the "Peninsula 
Park CMP" with EPA, which includes capping of the Metro Parks Slag 
Peninsula. The SAP could be submitted to EPA immediately; however, 
some aspects of the TIC will drive the final plans on this CMP. 
Shoreline Armoring R A - The post-inspection completion report has 
been drafted and will be included as part of the construction report for the 
MICMP, which is the phase of work this construction was performed 
under. 

2. Remedial Action included the following tasks: 

> OCF construction activities: 
> Maintained leachate collection system. 
> Inspected storm drain system, vaults and cover. 

> Stack Hill construction activities: 
> Maintained erosion and surface water controls; Maintained site 

perimeter fence and signage at the north end of Stack Hill. Stockpiling 
materials for completed filling of construction storm water trenches 

> Planning for the closure of the temporary storm water ditch. 

> Phase 1 CMP 
> Began RA construction of utility connections and final roadway 

subgrade for permanent cap subgrade. 
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> Excavation spoils from utilities placed as subgrade fill for Main Street 
and Copperline Road entrance 

> Submitted plans and final designs of 2B-East foundation to Tacoma to 
move forward with construction of this aspect of the final cap cover on 
this phase. 

> The tower crane was moved to accommodate RA activities along 
Phase 1 frontage, as well as allow mobilization to the 2B site. 

> Waterwalk CMP 
> Lateral spreaders being constructed, and liner being installed. 
> Stage 1 area nearly complete. 
> Established stormwater and construction BMPs and CH&SP zones 
> Placing liner, marker layer and cover 
> Topsoil placement and irrigation system installation, and final 

landscape install. 
> Power conduit installation 
> Final grade for poured concrete entrance area and asphalt surround; 

establish rock monuments, and install tile mosaic hardscapes 

> Temporary Impervious Cap and Construction Stormwater 
Management Plan 
> Initial site prep in building 5, 6, 7, 8, and final cleanup begun n area 3 

and 15/16. 
> Final grading for swales and anchor trenches occurring nearest to 

Waterwalk/nursery area, and in lot 5, 6 & 7. 

> Stack Hill 
> Final backfill of construction stormwater trenches and dismantling of 

the old system. 
> Finalize plans for completed fence along Stack Hill steep slopes, per 

the Stack Hill Institutional Control Plan. 

> Site-wide remediation/redevelopment activities: 
> Continued surface water controls 
> Maintained onsite haul roads and stockpiles 
> Maintained erosion and surface water controls; Inspected and repaired 

silt fence and exclusion zone fencing. 
> Continued site-wide dust monitoring and control through site and 

access road watering, as needed. 
> Maintained air-monitoring program per CH&SP requirements 
> Continued to maintain Ruston Way Construction Health and Safety 

protocols, including air monitoring, dust suppression, buffer zone 
maintenance, fencing and signage. 
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Actions scheduled for the next six weeks. 

1. Point Ruston maintain the Ruston Way Health and Safety protocols. 

2. Point Ruston to continue construction of Waterwalk CMP improvements 
and work to open the First Stage to public occupancy as a test of the site 
wide SDOP and Institutional Controls. 

3. Point Ruston to meet with EPA to conduct real-time review of document 
submittals, including as follows: 

> Peninsula Park CMP 
> Phase 2 Sediment Cap Remedial Design 
> OMMP 
> SDOP 
> SWP 
> Temporary Cap Plan 
> Institutional Controls/CC&Rs 
> Phase 1 CMP (updated) 
> CH&SP v.6 

4. Continue mass grading for Temporary Cap and Site Wide Storm System, 
including construction of swales and anchor trenches, as well as layout of 
interim stormwater system, temporary liner(s) and gravel cover system. 

5. Continue CH&SP air monitoring during RA activities also TSP sampling 
and analysis and correlating the data for eventual data-ram analysis during 
occupancy. 

6. Meet with EPA management to conduct real-time review of Development 
and Occupancy submittals, and continue negotiations regarding SOW RA 
Milestone Schedule extension and other aspects of the Consent Decree. 

7. Finalize discussions With Metro Parks Tacoma regarding Slag Peninsula 
property and likely begin work on Peninsula Park CMP, including initial 
sampling and analysis, and finalize CMP for phased review and approval 
by EPA, then Town of Ruston (civil work only). Initiate process for 
review of SAP to allow initial clearing, grubbing and grading of the 
borrow source area, as well as contaminant analysis of the source 
materials to ensure it meets clean back-fill standards for site-import. 

8. Finalize discussions with DNR and State of Washington regarding aquatic 
land RA, and begin to finalize RD and approvals for this capping project. 

lOof 10 



Monthly Report 194, July 2012 
Operable Unit 02 

Asarco Tacoma Smelter Site 

The following Remedial Action tasks are planned to continue: 
RA Monitoring: 

a. Outfall sampling (weekly composite samples) during scheduled months 
b. Air monitoring during remedial action activities 

OCF OMMP activities: 
a. Continue collection of leachate for offsite disposal 
b. Continue monitoring of leachate volumes 

Stack Hill construction activities: 
a. Dismantle surface water controls, including swales and interim piping 
a. Erosion controls and site maintenance, and maintain roads and 

landscaping, including mowing, as well as on site stockpiles from MICMP 
(to be used as backfill on stormwater swales) 

b. Continue home construction and sales & marketing efforts 
Site-wide construction activities: 

b. Maintain roads and stockpiles onsite 
c. Maintain erosion controls 
d. Complete site wide grading and placement of onsite stockpiles and soils in 

advance of subgrade construction and compaction. 
e. Maintain erosion control BMPs and CH&SP standards 

Phase 1 CMP 
a. Continue vertical construction 
b. Continue utility construction 
c. Continue roadway construction 
d. Continue final cap RA construction 
e. Maintain erosion control BMPs and CH&SP standards 

Waterwalk CMP 
a. Continue construction of Waterwalk improvements, finalizing First Stage 

for occupancy 
b. Maintain erosion control BMPs and CH&SP standards 

Temporary Impervious Cap and Construction Stormwater Management 
Plan 

a. Continue final mass grading 
b. Stormwater construction 
c. Installation of temporary cap materials, including liner(s) and gravel 

E. Percentage completion, unresolved delays encountered or anticipated that may 
affect schedule, and efforts to mitigate delays. 

1. Final approval of TIC/SW plans and completion of approved SDOP and 
completion of EPA negotiations on RA schedule modifications and associated 
matters. 
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F. Modifications to work plans or schedules proposed to or approved by EPA. 

1. The Second Amendment to the Consent Decree was finalized and the sale of 
the property to Point Ruston LLC completed on October 31, 2006. 

2. Point Ruston submitted a Request for Schedule Modification to Attachment 1 
of the Final Statement of Work on February 9, 2010. EPA approved a SOW 
Schedule Modification on March 24, 2011 deleting the 50% cap completion 
date, in exchange for an agreement by Point Ruston to complete an interim 
temporary cap on the site. 

3. Point Ruston has proposed a plan to EPA related to a schedule modification 
related to its Consent Decree. 

G. Activities undertaken to support Community Relations Plan during the previous 
month and plannedfor the next four weeks. 

1. Finalized (unanimous) vote for Metro Parks funding of Peninsula Park CMP, 
which will result in final cap of slag peninsula, and construction of storm 
water conveyance controls. 

2. Point Ruston continues to work in conjunction with staff from the Town of 
Ruston and City of Tacoma regarding development plans, which incorporate 
remediation components for the site, including the Peninsula Park CMP. 

3. Point Ruston continues negotiations, design and conclusion of the sale of 
Waterwalk property to the City of Tacoma. 

4. Continue to work in coordination with Tacoma Yacht Club and Metro Parks 
regarding Slag Peninsula cleanup and Yacht Club Rd. construction. 

5. Point Ruston continues to meet with the Town of Ruston, City of Tacoma and 
MetroParks to address operation, maintenance, and monitoring issues at the 
site. 

6. Point Ruston to continue discussions with DNR related to aquatic land 
cleanup issues. 
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FORM: WSIR rev. 05/25/12 



Weekly Site Inspection Report No. 2012-0708 
Operable Unit 02 - Asarco Tacoma Smelter Site (Point Ruston) 

INSPECTION 
7 AREA 

O 
CO! 

VERAL 
EDITION 

NEED 
REPAIR? COMMENTS/OBSERVATIONS 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 

G P Y N 
Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 
G P Y N 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors G P Y N 
G=Good F=Fair P=Poor Y=Yes N=No 

Misc. notes: 

Air Monitoring: 
Day of Week Hi-Vol 

Y/N 
Personal 

Y/N - Air Monitoring Notes 

Mo Rft hcfiwirv " Sun 8 

Mon V A) UJftTg^ bJV-UC ^6feA^>l&6 ) 1 
Tue 10 1 M 
Wed 11 1 
Thu 12 hi 

Io3rM-irj^ /ftite^j&Ayi /MvT^.u3;hJ>l (fnMt/Ac 4-£ 
V 

Fri 13 

^ 
Y 

Sat 14 4 
WEATHER: 

Day of Week (LOW/HIGH) Summary of Weather Conditions 

Sun 8 $5^; Me- Vv̂ D 7^9W/6VST "7MPH;Mn' r\eaP/Tri77dA\ 
Mon 9 

Tue 10 5 5 ' ^ [A^AT Uj^D J?rv\PH Aos-T QwPH j /vl A Ci P iTAT* O/J 
Wed 11 

Thu 12 57te;sm IM ̂  4 N\PU /6OST i I MPV\ , N CN T^ECVPVTATÎ )̂  
Fri 13 5gfeiMSU \M^D /60ST lArW, NYo PnECiPlT/V*nC)lO 
Sat 14 

I certify that this report is true, accurate and complete, toJhe__be: 

DATE: 

knowledge and belief. 

7/16/2012 SIGNED: 

TT 
TITLE: Construction Oversight / Health & Safety Officer 

FORM: WSIR rev. 05/25/12 



Weekly Site Inspection Report No, 
Week of: 

2012-0715 
7/15-21,2012 Inspector: Tim Rusher 

Operable Unit 02 - Asarco Tacoma Smelter Site (Point Ruston) 
INSPECTION 

AREA 
OVERAL 

CONDITION 
NEED 

REPAIR? COMMENTS/OBSERVATIONS 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54 th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

G 

Y 

Y 

~AJ7W 

Signage: 
Gates 

Perimeter 
Safety 

Y 

a* Public Streets: 
Ruston Way 

51 s t 

Baltimore 
54 th 

N 

(B2 
BMPs: 

Berms 
Waddles 

Silt Fence 

Strom drains clean: 
Lower Site 
Stack Hill 

Stockpiles: 
Envirotac II 

Plastic 
Packed 
Grass 

N 

ZM5 
Dust: 

Traffic areas 
Excavation area 

Fencing: 
Site Perimeter 

Zone Separation G 
F Y 

N 
Cameras: 

Lower Site 
(Other) 

G 

G=Good F=Fair P=Poor Y=Yes N=No 

FORM: WSIR rev. 05/25/12 



Weekly Site Inspection Report No. 2012-0715 
Operable Unit 02 - Asarco Tacoma Smelter Site (Point Ruston) 

INSPECTION 
AREA 

OVERAL 
CONDITION 

NEED 
REPAIR? COMMENTS/OBSERVATIONS 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 

; U r j £ £ \ ^ Y^^/£rvO Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 

G P Y N. 
Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 
G P Y . N 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors G F P Y N 
G=Good F=Fair P=Poor Y=Yes N=No 

Misc. notes: 

Air Monitoring: 
Day of Week Hi-Vol 

Y/N 
Personal 

Y/N Air Monitoring Notes 

Sun 15 M 
Mon 16 Y 
Tue 17 

$ 
Wed 18 V hi frc-cxS. ^ A TK&^C\1 /^rmujA^^(^,>f^^ /LoT i h^ei* 1 fFt>T 
Thu 19 Y K 
Fri 20 V Ki 
Sat 21 N' NO to (\CJIVITV J l / 

WEATHER: 
Day of Week (LOW/HIGH) Summary of Weather Conditions 

Sun 15 

Mon 16 

Tue 17 

Wed 18 

Thu 19 

Fri 20 

Sat 21 ^OIJUFRT l*Ufc ^MPII/W 8MP«-L MO P^CIPITAT/^M 

I certify that this report is true, accurate and complete, to me besĝ Prn̂ fnoWledge and belief. 

DATE: 7/23/2012 SIGNED: / ^ ^ ^ ^ ^ ^ ' ^ ^ ' "^Jw\, f 

TITLE: Construction Oversight / Health & Safety Officer 

2 
FORM: WSIR rev. 05/25/12 



Weekly 
Week of: 

GENERAL SITE 

Site Inspection Report No. 2012-0722 
7/22 - 28,2012 Inspector: Tim Rusher 

Operable Unit 02 - Asarco Tacoma Smelter Site (Point Ruston) 
INSPECTION 

AREA 
OVERAL 

CONDITION 
NEED 

REPAIR? COMMENTS/OBSERVATIONS 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

G F P Y N A J / / 4 
Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

F P Y (W 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

F P Y $> 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

F P Y 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

F P Y 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

F P Y 

(A 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way F P Y 
Signage: 

Gates 
Perimeter 

Safety 

Signage: 
Gates 

Perimeter 
Safety 

F P Y 
Signage: 

Gates 
Perimeter 

Safety 
F P Y (N> 

Signage: 
Gates 

Perimeter 
Safety 

&> 
F P Y s> Public Streets: 

Ruston Way 
51st 

Baltimore 
54th 

\ ' Public Streets: 
Ruston Way 

51st 

Baltimore 
54th 

( & F P Y N 
Public Streets: 

Ruston Way 
51st 

Baltimore 
54th 

F P Y <a> 
Public Streets: 

Ruston Way 
51st 

Baltimore 
54th @ 

F P Y N 

Public Streets: 
Ruston Way 

51st 

Baltimore 
54th 

F P Y 
BMPs: 

Berms 
Waddles 

Silt Fence 

BMPs: 
Berms 

Waddles 
Silt Fence 

F P Y 
BMPs: 

Berms 
Waddles 

Silt Fence 
F P Y 

BMPs: 
Berms 

Waddles 
Silt Fence F P Y ® Strom drains clean: 
Lower Site 
Stack Hill 

Strom drains clean: 
Lower Site 
Stack Hill 

F P Y 
Strom drains clean: 

Lower Site 
Stack Hill F P Y ( & 

Stockpiles: 
Envirotac II 

Plastic 
Packed 
Grass 

Stockpiles: 
Envirotac II 

Plastic 
Packed 
Grass 

F P Y 
Stockpiles: 

Envirotac II 
Plastic 
Packed 
Grass 

(o) F P Y <K> 

Stockpiles: 
Envirotac II 

Plastic 
Packed 
Grass 

(G> F P Y <N, 

Stockpiles: 
Envirotac II 

Plastic 
Packed 
Grass F P Y <&> 

Dust: 
Traffic areas 

Excavation area 

Dust: 
Traffic areas 

Excavation area 
(G) F P Y (N) 

Dust: 
Traffic areas 

Excavation area F P Y (N) 
Fencing: 

Site Perimeter 
Fencing: 

Site Perimeter ( G ) F P Y (N) 
Zone Separation G P N 

Cameras: 
Lower Site 

(Other) 
G P Y Lower Site 

(Other) G P Y 

G=Good F=Fair P=Poor Y=Yes N=No 

FORM: GEN-WSIR rev. 07/21/12 



V J C N C K A L SI I t - Weekly Site Inspection Report No. 2012-0722 
Operable Unit 02 - Asarco Tacoma Smelter Site (Point Ruston) 

INSPECTION 
AREA 

O 
CO] 

VERAL 
EDITION 

NEED 
REPAIR? COMMENTS/OBSERVATIONS 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 

G F P Y N 
Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 
G F P Y N 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors G F P Y N 

MUc. notes: ^ 

K^g. -^u .^ !Vr Lu.̂ cy-r- A/si 6 W o O f b ^ j , 

Air Monitoring: 
Day of Week Hi-Vol 

Y/N 
Personal 

Y/N Air Monitoring Notes 

Sun 22 M 
V 

N 
Mon 23 hi 
Tue 24 V 
Wed 25 X 

3 
A/ 

Thu 26 

4 BiQ<> AK (x^eHcM ) ' / J * T g » i WAl* (lint*) 

Fri 27 

Sat 28 1 N 
WEATHER: 

Day of Week (LOW/HIGH) Summary of Weather Conditions 

Sun 22 

Mon 23 32/7|-;ScorH \A)vMu SrAPtt/fiosT lU?'^ VfrnPiTAT,^ 
Tue 24 

Wed 25 

Thu 26 

Fri 27 

Sat 28 

I certify that this report is true, accurate and complete, to the best of my kiiowledge aho^belief. 

INSPECTOR: DATE: 7/30/2012 SIGNED: M^^Jj_ 

H&S OFFICER: DATE: 7/30/2012 SIGNED 7LR, 
FORM: GEN-WSIR rev. 07/21/12 



GENERAL SITE 

Weekly Site 2012-0729 
Week of: 7/29-8/4,2012 Inspector: T im R u s h e r 

Operable Unit 02 - Asarco Tacoma Smelter Site (Point Ruston) 
INSPECTION 

AREA 
OVERAL 

CONDITION 
NEED 

REPAIR? COMMENTS/OBSERVATIONS 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

G F p Y N 
Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

F p Y (N> 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

F p Y m 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

F p Y 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way 

F p Y 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way ® F p Y w 

Gates: 
49 th & Ruston Wy 

Slag Peninsula 
52n d Street 

54th Street (electric) 
Yacht Club Rd 

Grand Ave 
BNSF/Ruston Way F p Y 
Signage: 

Gates 
Perimeter 

Safety 

Signage: 
Gates 

Perimeter 
Safety 

F p Y OP 
Signage: 

Gates 
Perimeter 

Safety 
F p Y m 

Signage: 
Gates 

Perimeter 
Safety 

w F p Y 

Public Streets: 
Ruston Way 

51s t 

Baltimore 
54 th 

Public Streets: 
Ruston Way 

51s t 

Baltimore 
54 th 

F p Y 
Public Streets: 

Ruston Way 
51s t 

Baltimore 
54 th 

P> F p Y 

Public Streets: 
Ruston Way 

51s t 

Baltimore 
54 th (fa F p Y @ ^Lo5CC> BvA T O V U A ^ 

Public Streets: 
Ruston Way 

51s t 

Baltimore 
54 th 

(G? F p Y to J — 

BMPs: 
Berms 

Waddles 
Silt Fence 

«a— BMPs: 
Berms 

Waddles 
Silt Fence 

1k F p Y 
BMPs: 

Berms 
Waddles 

Silt Fence 
F p Y fib 

BMPs: 
Berms 

Waddles 
Silt Fence F p Y <&> 

Strom drains clean: 
Lower Site 
Stack Hill 

Strom drains clean: 
Lower Site 
Stack Hill 

F p Y 
Strom drains clean: 

Lower Site 
Stack Hill F p Y 

Stockpiles: 
Envirotac II 

Plastic 
Packed 

Stockpiles: 
Envirotac II 

Plastic 
Packed 

F p Y 
Stockpiles: 

Envirotac II 
Plastic 
Packed a* F p Y 

Stockpiles: 
Envirotac II 

Plastic 
Packed <$> F p Y ®> Grass F p Y 

Dust: 
Traffic areas F p Y 

Excavation area («P F p Y 
Fencing: 

Site Perimeter 
Fencing: 

Site Perimeter ft F p Y U P 
Zone Separation G ( f ) p CP N 

Cameras: 
— j £ , 

Lower Site G p Y 
(Other) G p Y 

G=Good F=Fair P=Poor Y-Yes N=No 

FORM: GEN-WSIR rev. 07/21/12 
1 



GENERAL SITE - Weekly Site Inspection Report No. 2012-0729 
Operable Unit 02 - Asarco Tacoma Smelter Site (Point Ruston) 

INSPECTION 
..v:".;,: AREA 

O 
CO] 

VERAL 
NDITlON 

NEED 
REPAIR? COMMENTS/OBSERVATIONS 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 

G F P Y N 
Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors 
G F P Y N 

Health & Safety Plans: 
Site Superintendant 
Construction Super. 

Subcontractors G F P Y N 

G=Good F=Fair P-Poor Y=Yes N=No 

Misc. notes: fi^y/i^ f r ^ ^ p 

Air Monitoring: 
Day of Week m-voi 

Y/N 

Personal 
Y/N Air Monitoring Notes 

Sun 29 2 A r\<m vrry , / 
Mon 30 IV 1 
Tue 31 \ 

AT 
1 

Wed 8/1 \ 11 11 

, Off £>)T& \>U5T 

Y 
Thu \ N 

W 
n 11 Y 

Fri 1 ^ OPP $irtr h*$T 
Sat N_ 

WEATHER: 
Day of Week (LOW/HIGH) Summary of Weather Conditions 

Sun 29 <o^teM\A) H M A A iV\pV\/6oST toMPVV , M A T p ^ l P I T / q T l O A i 
Mon 30 5 7 ° / l ) ° ; $ a \ i \Mlr4D 4 fMfW/rftu£,T 1 \ ivlfU ; P f tECiPlTATmAi 

Tue 31 

Wed 8/1 

Thu 2 54°^°;̂ eST KUft 2MP^/LOC^T LP^P* } fO^ fW.prTrrT/oAJ 
Fri 3 

Sat 4 

I certify that this report is true, accurate and complete, to the best of my 

INSPECTOR: DATE: 8/6/2012 SIGNED: 

H&S OFFICER: DATE: 8/6/2012 SIGNED: 

FORM: GEN-WSIR rev. 07/21/12 



Monthly Report 194, July 2012 
Operable Unit 02 

Asarco Tacoma Smelter Site 

OUTFALL 

MONITORING 

DATA 



Table 1. Summary of July 2012 Outfall Data for As, Cu, and Zn Compared to SOW Limit 

Location 
As Cone, 

ppm 
%of 

SOW Limit* 
Cu Cone: 

ppm 
% of 

SOW Limit* 
Zn Cone, 

ppm 
%of 

SOW Limit* 

South Outfall 0.000 0.00% 0.000 0.00% 0.000 0.00% 

OSW2 0.039 7.75% 0.006 1.26% 0.000 0.00% 

North Outfall 0.022 4.35% 0.013 2.63% 0.008 1.56% 

* 0.5 ppm is the limit of As, Cu, and Zn allowed as documented in the SOW. 

NOTE: Sampling has been suspended at the South Outfall due to lack of sample media. 
Sampling will resume when media is available. 

EPA\Water Reports\OUTFALL SUMMARY DATA 2012.xlsx\Table 1 - J u l y 2012 



A SPECTRA Laboratories 
2221 Ross Way • Tacoma, WA 98421 • (253)272-4850 • Fax (253) 572-9838 • www.spectra-Iab.com 

AUG 0 0 20)2 

08/01/2012 

Point Ruston 
5219 N. Shirley St., 
Suite 100 Project: July Outfalls 
Tacoma, WA 98407 Date Received: 07/30/2012 

Spectra Project: 2012070616 

Client ID Spectra # Analyte Result Units Method Matrix 
Date 

Sampled 

TSM 0712409 1 Arsenic 0.022 mg/L EPA 200.8 Water 07/09/2012 

TSM 0712409 1 Copper 0.013 mg/L EPA 200.8 Water 07/09/2012 

TSM 0712409 1 Zinc 0.013 mg/L EPA 200.8 Water 07/09/2012 

TSM 0712209 2 Arsenic 0.032 mg/L EPA 200.8 Water 07/09/2012 

TSM 0712209 2 Copper 0.0045 mg/L EPA 200.8 Water 07/09/2012 

TSM 0712209 2 Zinc < 0.0005 mg/L EPA 200.8 Water 07/09/2012 

TSM 0712416 3 Arsenic 0.019 mg/L EPA 200.8 Water 07/16/2012 

TSM 0712416 3 Copper 0.0075 mg/L EPA 200.8 Water 07/16/2012 

TSM 0712416 3 Zinc 0.0021 mg/L EPA 200.8 Water 07/16/2012 

TSM 0712216 4 Arsenic 0.043 mg/L EPA 200.8 Water 07/16/2012 

TSM 0712216 4 Copper 0.0072 mg/L EPA 200.8 Water 07/16/2012 

TSM 0712216 4 Zinc < 0.0005 mg/L EPA 200.8 Water 07/16/2012 

TSM 0712423 5 Arsenic 0.025 mg/L EPA 200.8 Water 07/23/2012 

TSM 0712423 5 Copper 0.022 mg/L EPA 200.8 Water 07/23/2012 

TSM 0712423 5 Zinc 0.016 mg/L EPA 200.8 Water 07/23/2012 

TSM 0712223 6 Arsenic 0.045 mg/L EPA 200.8 Water 07/23/2012 

TSM 0712223 6 Copper 0.0095 mg/L EPA 200.8 Water 07/23/2012 

TSM 0712223 6 Zinc < 0.0005 mg/L EPA 200.8 Water 07/23/2012 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager 
a8/sgh 

Page 1of2 



SPECTRA Laboratories 
2221 Ross Way • Tacoma, W A 98421 • (253)272-4850 • Fax (253) 572-9838 • www.spectra-lab.com 

08/01/2012 

Point Ruston 
5219 N. Shirley St., 
Suite 100 
Tacoma, WA 98407 

Project: 
Date Received: 
Spectra Project: 

July Outfalls 
07/30/2012 
2012070616 

Client ID 

TSM 0712430 

TSM 0712430 

TSM 0712430 

TSM 0712230 

TSM 0712230 

TSM 0712230 

Spectra # Analyte 

Arsenic 

Copper 

Zinc 

8 Arsenic 

8 Copper 

8 Zinc 

Result 

0.021 

0.010 

< 0.0005 

0.035 

0.004 

< 0.0005 

Units 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

Method 

EPA 200.8 

EPA 200.8 

EPA 200.8 

EPA 200.8 

EPA 200.8 

EPA 200.8 

Date 
Matrix Sampled 

Water 07/30/2012 

Water 07/30/2012 

Water 07/30/2012 

Water 07/30/2012 

Water 07/30/2012 

Water 07/30/2012 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager 
a8/sgh 

Page 2 of 2 



SPECTRA Laboratories 
2221 Ross Way Tacoma, WA 98421 (253) 272-4850 Fax (253) 572-9838 • www.spectra-lab.com 

August 1, 2012 

Point Ruston 
5219 N. Shirley St. 
Suite 100 
Tacoma, WA 98407 

Units: 
Spectra Project: 
Applies to Spectra #'s 

ug/L 
2012070616 

1 thru 8 

QUALITY CONTROL RESULTS 
ICP-MS Metals - EPA Method 200.8 - Water 

Date Digested: 8/1/2012 
Method Blank 

Date Analyzed: 8/1/2012 

Element 
Arsenic 
Copper 

Zinc 

CAS# 
7440-38-2 
7440-50-8 
7440-66-6 

Blank Result 

<0.5 
<0.5 
<0.5 

Date Digested: 8/1/2012 
Blank Spike (LCS) 

Date Analyzed: 8/1/2012 

Spike LCS LCS 
Element Added Cone. %Rec 
Arsenic 50.0 46.96 93.9 
Copper 50.0 50.37 100.7 

Zinc 50.0 43.37 86.7 

LCS Recovery limits 85-115% 
Matrix Spike/Matrix Spike Duplicate (MS/MSD) 

Date Digested: 8/1/2012 Date Analyzed: 8/1/2012 
Sample Spiked: 2012070616-1 

Sample Spike MS MS MSD MSD 
Element Cone. Cone. Cone. %Rec Cone %Rec RPD 
Arsenic 21.74 50.0 73.98 104.5 76.39 109.3 4.5 
Copper 12.88 50.0 60.17 94.6 62.00 98.2 3.8 

Zinc 13.33 50.0 68.54 110.4 70.21 113.8 3.0 

Recovery Limits 70-130% 
RPD Limit 20 

SPECTRA LABORATORIES 

Steven G. Hibbs 
Laboratory Manager 



CHAIN OF CUSTODY RECORD 

P O I N 
R U S T O N 
5219 N. Shirley St, Suite 100 Tacoma, WA 98407 
Phone: 253-752-2185 Fax: 253-752-7083 

PROJ. NO 

A taw* A Smg,/-M< 
PROJECT NAME « 4 f * ill" 

fV f\U$J-Q^ LLC 

N
O

. 
O
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 C

O
N
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A
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E

R
S

 

ĵ ^̂ ĵ j j j REMARKS 
SAMPLERS: {Signature) 

r''^)(U^ 
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O
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O

F
 C

O
N

T
A

IN
E
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S

 

ĵ ^̂ ĵ j j j REMARKS 
DATE STA# TIME 

C
O

M
P

 

G
R

A
B

 

SAMPLE NUMBER 

N
O

. 
O

F
 C

O
N

T
A

IN
E

R
S

 

ĵ ^̂ ĵ j j j REMARKS 
N: ( 

f 

I 

/ TSrry 07 IJLXlU I r 
9; /f ! 

- ': / •fSt* 07/ % x 23 f 

A> OuJLH TS to 0 7 / ; ^ o I X 
... * I 

Received \yj\(SignatuteX 

I Received by: ((Sj/gnjpffirej 

Relinquished (Signature) Date/Time Lab Shipped via^FedEx, UPS 
or Other I ) U-O 
Air Bill # 

Relinquished (Signature) Date/Time Rerparks 

Relinquished (Signature) Date/Time Received for Laboratory by: (Signature) Date/Time Enclosed: 
• Parameter List with DTLs 
• Cover Letter 

COCForm - 4/04 

Split Samples: 
[ ]Accepted [ ]Declined_ 

Signature 



Monthly Report 194, July 2012 
Operable Unit 02 

Asarco Tacoma Smelter Site 

PERIMETER 

AIR 

MONITORING 

DATA 

(HIGH VOLUME) 



IML Air Science 

Point Ruston 
Particulate Network Summary - TSP 

. . June, 2012 
Filter ID Sampler ID Runday Tare Mass Exposed Mass Net Mass Run Time Std. Volume Act. Volume Std. Cone. Act Cone. Comments 

grams grams grams minutes m 3 m 3 

| j g /m 3 pg/m3 

512784 OCF NW Corner 06/25/12 4.6818 4.7126 0.0308 1439 1894 1838 16 17 
512787 OCF NW Corner 06/26/12 4.6951 4.7486 0.0535 1430 1913 1858 28 29 
512790 OCF NW Corner 06/27/12 4.6782 4.7237 0.0455 1430 1923 1872 24 24 
512793 OCF NW Corner 06/28/12 4.7116 4.7787 0.0671 1425 1845 1807 36 37 
512796 OCF NW Corner 06/29/12 4.7364 4.7636 0.0272 1430 1912 1868 14 15 

512783 OCF Vault#1 06/25/12 4.6627 4.7041 0.0414 1440 2221 2156 19 19 
512786 OCF VaulttM 06/26/12 4.6007 4.6852 0.0845 1432 2249 2185 38 39 
512789 OCF Vault#1 06/27/12 4.7077 4.7594 0.0517 1434 2181 2124 24 24 
512792 OCF Vault#1 06/28/12 4.6209 4.7077 0.0868 1425 2158 2113 40 41 
512795 OCF Vault#1 06/29/12 4.7851 4.8397 0.0546 1430 2166 2116 25 26 

512782 South Gate 06/25/12 4.6443 4.6702 0.0259 1439 1944 1887 13 14 
512785 South Gate 06/26/12 4.6430 4.6698 0.0268 1435 1939 1884 14 14 
512788 South Gate 06/27/12 4.6291 4.6355 0.0064 190 237 230 27 28 
512791 South Gate 06/28/12 4.6469 4.6880 0.0411 1265 1638 1604 25 26 
512794 South Gate 06/29/12 4.6889 4.7164 0.0275 1430 1882 1838 15 15 

512797 Control 07/02/12 4.6664 4.6674 0.0010 



IML Air Science 

Point Ruston 
Particulate Network Summary - As and Pb 

June, 2012 
Filter ID Sampler ID Runday Act. Volume Arsenic Act. Cone. Lead Act. Cone. Comments 

m 3 

ug/Filter pg/m 3 As pg/Filter ug/m 3 Pb 

512784 OCF NW Corner 06/25/12 1838 <2.00 <0.001 3.99 0.002 
512787 OCF NW Corner 06/26/12 1858 6.37 0.003 6.43 0.003 
512790 OCF NW Corner 06/27/12 1872 5.16 0.002 6.23 0.003 
512793 OCF NW Corner 06/28/12 1807 7.74 0.004 7.81 0.004 
512796 OCF NW Corner 06/29/12 1868 <2.00 <0.001 4.68 0.002 

512783 OCF Vault#1 06/25/12 2156 <2.00 <0.001 5.76 0.002 
512786 OCFVault#1 06/26/12 2185 4.42 0.002 5.69 0.002 
512789 OCF Vault#1 06/27/12 2124 12.7 0.005 10.4 0.004 
512792 OCF Vault#1 06/28/12 2113 8.31 0.003 11.2 0.005 
512795 OCF Vault#1 06/29/12 2116 <2.00 <0.001 6.65 0.003 

512782 South Gate 06/25/12 1887 <2.00 <0.001 3.73 0.001 
512785 South Gate 06/26/12 1884 <2.00 <0.001 3.70 0.001 
512788 South Gate 06/27/12 230 <2.00 <0.001 <2.00 <0.001 
512791 South Gate 06/28/12 1604 <2.00 <0.001 3.60 0.002 
512794 South Gate 06/29/12 1838 <2.00 <0.001 3.83 0.002 

512797 Control 07/02/12 <2.00 N/A <2.00 N/A 



j[ SPECTRA Laboratories 
2221 Ross Way • Tacoma, W A 98421 • (253)272-4850 • Fax (253) 572-9838 • WNVW!spectra-lab.com 

JUL. 272012 

07/24/2012 

Point Ruston 
5219 N. Shirley St., 
Suite 100 
Tacoma, WA 98407 

Project: Point Ruston LLC Hi-Vol. 
Date Received: 07/09/2012 
Spectra Project: 2012070148 

Client ID 

8599967 

8599967 

8599966 

8599966 

8599965 

8599965 

8599964 

8599964 

8599963 

8599963 

8599962 

8599962 

8599961 

8599961 

8599960 

8599960 

Spectra # 

1 

1 

2 

2 

3 

3 

4 

4 

5 

5 

6 

6 

7 

7 

Analyte 

Arsenic 

Lead 

Arsenic 

Lead 

Arsenic 

Lead 

Arsenic 

Lead 

Arsenic 

Lead 

Arsenic 

Lead 

Arsenic 

Lead 

Arsenic 

Lead 

Result 

0.0015 

0.0040 

0.0044 

0.010 

0.0023 

0.0046 

0.0021 

0.0060 

0.0049 

0.015 

0.0020 

0.0051 

0.0045 

0.030 

0.0038 

0.024 

Units 

u.g/m.3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

Method 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

Date 

Matrix Sampled 

Filter 07/02/2012 

07/02/2012 Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

07/02/2012 

07/02/2012 

07/02/2012 

07/02/2012 

Filter 07/03/2012 

Filter 07/03/2012 

07/03/2012 

07/03/2012 

07/03/2012 

07/03/2012 

07/04/2012 

07/04/2012 

07/04/2012 

07/04/2012 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager 
a8/sgh 
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07/24/2012 

Point Ruston 
5219 N. Shirley St., 

Suite 100 Project: Point Ruston LLC Hi-Vol. 
Tacoma, WA 98407 Date Received: 07/09/2012 

Spectra Project: 2012070148 

Client ID 

8599959 

8599959 

8599958 

8599958 

8599957 

8599957 

8599956 

8599956 

8599955 

8599955 

8599954 

8599954 
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8599946 

Spectra # 
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Arsenic 

Lead 

Arsenic 

Lead 

Arsenic 

Lead 

Arsenic 

Lead 

Arsenic 
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Arsenic 

Lead 

Arsenic 

Lead 

Arsenic 

Lead 

Result 

0.0041 

0.025 

0.0026 

0.017 

0.0025 

0.014 

0.0023 

0.013 

0.0024 

0.0078 

0.0017 

0.0084 

0.0034 
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< 0.00015 

< 0.00015 

Units 

ug/m3 

ug/m3 

ug/m3 

ug/m3 
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SW846 6020A 

SW846 6020A 

SW846 6020A 
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SW846 6020A 
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SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 
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SW846 6020A 

SW846 6020A 
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07/05/2012 
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Filter 07/05/2012 
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07/05/2012 

07/05/2012 

07/06/2012 

07/06/2012 

07/06/2012 

07/06/2012 

07/06/2012 

07/06/2012 

07/09/2012 

07/09/2012 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager 
a8/sgh 
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A SPECTRA Laboratories 
2221 Ross Way •• Tacoma, WA 98421 •• (253)272-4850 • Fax (253) 572-9838 • www.spectra-lab.com 

AUG 0 8 ?Ml 

08/03/2012 

Point Ruston 
5219 N. Shirley St., 
Suite 100 
Tacoma, WA 98407 Date Received: 07/16/2012 

Spectra Proj ect: 2012070303 

Client ID Spectra # Analyte Result Units Method Matrix 
Date 

Sampled 

8599952 1 Arsenic 0.00096 ug/m3 SW846 6020A Filter 07/09/2012 

8599952 1 Lead 0.0063 ug/m3 SW846 6020A Filter 07/09/2012 

8599951 2 Arsenic 0.0013 u.g/m3 SW846 6020A Filter 07/09/2012 

8599951 2 Lead 0.0072 ug/m3 SW846 6020A Filter 07/09/2012 

8599950 3 Arsenic 0.0025 ug/m3 SW846 6020A Filter 07/09/2012 

8599950 3 Lead 0.0063 Hg/m3 SW846 6020A Filter 07/09/2012 

8599949 4 Arsenic 0.0017 |ig/m3 SW846 6020A Filter 07/10/2012 

8599949 4 Lead 0.0057 ug/m3 SW846 6020A Filter 07/10/2012 

8599948 5 Arsenic 0.0013 ug/m3 SW846 6020A Filter 07/10/2012 

8599948 5 Lead 0.0052 ug/m3 SW846 6020A Filter 07/10/2012 

8599947 6 Arsenic 0.0020 ug/m3 SW846 6020A Filter 07/10/2012 

8599947 6 Lead 0.0059 ug/m3 SW846 6020A Filter 07/10/2012 

8599945 7 Arsenic 0.0017 ug/m3 SW846 6020A Filter 07/11/2012 

8599945 7 Lead 0.0069 ug/m3 SW846 6020A Filter 07/11/2012 

8599944 8 Arsenic 0.0030 ug/m3 SW846 6020A Filter 07/11/2012 

8599944 8 Lead 0.0081 u.g/m3 SW846 6020A Filter 07/11/2012 

SPECTRA ^LABORATORIES 

SrevdHibbs, Laboratory Manager 
a8/scj 
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• Tacoma, W A 98421 • • (253)272-4850 • Fax (253) 572-9838 • www.spectra-lab.com 2221 Ross Way 

08/03/2012 

Point Ruston 
5219 N. Shirley St., 
Suite 100 
Tacoma, WA 98407 Date Received: 07/16/2012 

Spectra Project: 2012070303 

Client ID 

8599943 

8599943 

8599942 

8599942 
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8599941 

8599940 
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Result 
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07/11/2012 

07/12/2012 
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AUG 0 8 2012 

08/03/2012 

Point Ruston 
5219 N. Shirley St., 

Suite 100 Project: Air Monitoring 
Tacoma, WA 98407 Date Received: 07/23/2012 

Spectra Project: 2012070489 

Client ID 

8599936 

8599936 

8599935 

8599935 

8599934 

8599934 

8599933 

8599933 

8599932 

8599932 

8599931 

8599931 
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Spectra # 
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Lead 
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Lead 

Result 

0.0020 

0.0073 

0.0018 

0.0059 

0.0023 

0.0071 

0.0026 

0.0052 

0.0034 

0.011 

0.0023 

0.0050 

0.0015 

0.0036 

0.0021 

0.0061 

Units 

u.g/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

u.g/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

ug/m3 

Method 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

SW846 6020A 

Date 

Matrix Sampled 

Filter 07/16/2012 

Filter 07/16/2012 

Filter 07/16/2012 

Filter 07/16/2012 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

Filter 

07/16/2012 

07/16/2012 

Filter 07/17/2012 

Filter 07/17/2012 

07/17/2012 

07/17/2012 

07/17/2012 

07/17/2012 

07/18/2012 

07/18/2012 

07/18/2012 

07/18/2012 

SPEC LABORATORIES 
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08/03/2012 

Point Ruston 
5219 N. Shirley St., 
Suite 100 Project: Air Monitoring 
Tacoma, WA 98407 Date Received: 07/23/2012 

Spectra Project: 2012070489 
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0.0055 

0.0040 

0.0082 

0.0018 

0.019 

0.0013 

0.0093 

0.0010 

0.0043 

0.0012 

0.0053 
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SPECTRA LABORATORIES 

SteverHibbs, Laboratory Manager 
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Relinquished (Signature) Date/Time Received by: (Signature) Remarks 

Relinquished (Signature) Date/Time Received for Laboratory by: (Signature) Date/Time Enclosed: 
• Parameter List with DTLs 
n Cover Letter 

COCForm - 8/07 

Split Samples: 
[ ]Accepted [ ]Declined_ 

Signature 



Monthly Report 194, July 2012 
Operable Unit 02 

Asarco Tacoma Smelter Site 

PORTABLE 

AIR 

MONITORING 

DATA 

(LOW VOLUME) 



SPECTRA Laboratories 
.2221 Ross Way • Tacoma, WA 98421 • (253)272-4850 • Fax (253) 572-9838 • www.spectra-lab. 

com 

07/17/2012 

Point Ruston 
5219 N.Shirley St., 
Suite 100 
Tacoma, WA 98407 

Project: 
Date Received: 
Spectra Project: 

Air Monitoring 
07/02/2012 
2012070018 

Client ID 

062512-181 

062512-181 

062512-181 

062512-123 

062512-123 

062512-123 

062612-719 

062612-719 

062612-719 

062612-123 

062612-123 

062612-123 

062812-181 

062812-181 

062812-181 

062812-719 

062812-719 

062812-719 

Spectra # Analyte 

1 Filter weight 

I Arsenic 

1 Lead 

2 

2 

2 

3 

3 

3 

4 

4 

4 

5 

5 

5 

6 

6 

6 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Result 

0.0645 

< 0.005 

< 0.005 

0.0645 

< 0.005 

< 0.005 

0.0643 

< 0.005 

< 0.005 

0.0644 

< 0.005 

< 0.005 

0.0644 

< 0.005 

< 0.005 

0.0644 

< 0.005 

< 0.005 

Units 

grams 

Hg/m3 

ug/m3 

grams 

ug/m3 

ug/m3 

grams 

ug/m3 

Hg/m3 

grams 

ug/m3 

Mg/m3 

grams 

Hg/m3 

Hg/m3 

grams 

Hg/m3 

Hg/m3 

Method 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Date 

Matrix Sampled 

Air Cassette 06/25/2012 

Air Cassette 06/25/2012 

Air Cassette 06/25/2012 

Air Cassette 

Air Cassette 

Air Cassette 

Air Cassette 

Air Cassette 

Air Cassette 

06/25/2012 

06/25/2012 

06/25/2012 

06/26/2012 

06/26/2012 

06/26/2012 

Air Cassette 06/26/2012 

Air Cassette 06/26/2012 

Air Cassette 06/26/2012 

Air Cassette 

Air Cassette 

Air Cassette 

Air Cassette 

Air Cassette 

Air Cassette 

06/28/2012 

06/28/2012 

06/28/2012 

06/28/2012 

06/28/2012 

06/28/2012 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager 
a8/scj 

Page 1 of 2 



SPECTRA Laboratories 
2221 Ross Way Tacoma. WA98421 (253)272-4850 Fax (253) 572-9838 • www.spectra-labxom 

07/17/2012 

Point Ruston 
5219 N. Shirley St., 
Suite 100 
Tacoma, WA 98407 

Project: 
Date Received: 
Spectra Project: 

Air Monitoring 
07/02/2012 
2012070018 

Date 
Client ID Spectra # Analyte Result Units Method Matrix Sampled 

062912-123 7 Filter weight 0.0643 grams Gravimetric Air Cassette 06/29/2012 

062912-123 7 Arsenic < 0.005 ug/m3 SW846 6020A Air Cassette 06/29/2012 

062912-123 7 Lead < 0.005 ug/m3 SW846 6020A Air Cassette 06/29/2012 

070212-123 8 Filter weight 0.0643 grams Gravimetric Air Cassette 07/02/2012 

070212-123 8 Arsenic < 0.005 Hg/m3 SW846 6020A Air Cassette 07/02/2012 

070212-123 8 Lead < 0.005 ug/m3 SW846 6020A Air Cassette 07/02/2012 

070212-181 9 Filter weight 0.0643 grams Gravimetric Air Cassette 07/02/2012 

070212-181 9 Arsenic < 0.005 ug/m3 SW846 6020A Air Cassette 07/02/2012 

070212-181 9 Lead < 0.005 ug/m3 SW846 6020A Air Cassette 07/02/2012 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager 
a8/scj 

Page 2 of 2 



CHAIN OF CUSTODY RECORD 

P O I N T 
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Relinquished (Signature) 

or Other_ 
Air Bill # 

Date/Time Re/harks 

Date/Time Received for Laboratory by: (Signature) Date/Time Enclosed: 
• Parameter List with DTLs 
r i Cover Letter 

COCForm - 8/07 

Split Samples: 
[ JAccepted [ ]Decllned_ 
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SPECTRA Laboratories 
2221 Ross Way • Tacoma, WA 98421 • (253) 272-4850. • Fax (253) 572-9838 • www.spectra-lab.com 

07/31/2012 

Point Ruston 
5219 N. Shirley St., 
S u i t e l 0 ° Project: Air Monitoring 
Tacoma, WA 98407 Date Received: 07/16/2012 

Spectra Project: 2012070302 

Client ID 

070312-719 

070312-719 

070312-719 

070512-123 

070512-123 

070512-123 

070612-719 

070612-719 

070612-719 

070912-181 

070912-181 

070912-181 

071012-123 

071012-123 

071012-123 

071112-719 

071112-719 

071112-719 

Spectra # 

1 

1 

1 

2 

2 

2 

3 

3 

3 

4 

4 

4 

5 

5 

5 

6 

6 

6 

Analyte 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Result 

0.0318 

< 0.005 

0.012 

0.0326 

0.007 

0.025 

0.0317 

0.006 

0.015 

0.0322 

< 0.005 

0.007 

0.0319 

0.013 

0.020 

0.0324 

0.009 

0.021 

Units 

grams 

ug/m3 

ug/m3 

grams 

ug/m3 

Hg/m3 

grams 

ug/m3 

ug/m3 

grams 

ug/m3 

iig/m3 

grams 

(ig/m3 

ug/m3 

grams 

Hg/m3 

Hg/m3 

Method 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Date 

Matrix Sampled 

Air Cassette 07/03/2012 

Air Cassette 07/03/2012 

Air Cassette 07/03/2012 

Air Cassette 07/05/2012 

Air Cassette 07/05/2012 

Air Cassette 07/05/2012 

Air Cassette 07/06/2012 

Air Cassette 07/06/2012 

Air Cassette 07/06/2012 

Air Cassette 07/09/2012 

Air Cassette 07/09/2012 

Air Cassette 07/09/2012 

Air Cassette 07/10/2012 

Air Cassette 07/10/2012 

Air Cassette 07/10/2012 

Gravimetric Air Cassette 07/11/2012 

SW846 6020A Air Cassette 07/11 /2012 

SW846 6020A Air Cassette 07/11/2012 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager 
a8/scj 

Page 1 of 2 



SPECTRA Laboratories 
2221 Ross Way • Tacoma, WA 98421 * (253)272-4850- • . Fax (253) 572-9838 www.spectra-lab.corii 

07/31/2012 

Point Ruston 
5219 N. Shirley St., 
S u i t e l 0 ° Project: Air Monitoring 
Tacoma, WA 98407 Date Received: 07/16/2012 

Spectra Project: 2012070302 

Client ID 

071212-123 

071212-123 

071212-123 

071312-181 

071312-181 

071312-181 

071612-719 

071612-719 

071612-719 

Spectra # Analyte 

7 

7 

7 

8 

8 

8 

9 

9 

9 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Result 

0.0321 

< 0.005 

0.008 

0.0320 

< 0.005 

0.007 

0.0322 

0.005 

0.019 

Units 

grams 

Hg/m3 

Hg/m3 

grams 

Hg/m3 

ug/m3 

grams 

Hg/m3 

ug/m3 

Method 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Date 
Matrix Sampled 

Air Cassette 07/12/2012 

Air Cassette 07/12/2012 

Air Cassette 07/12/2012 

Air Cassette 07/13/2012 

Air Cassette 07/13/2012 

Air Cassette 07/13/2012 

Gravimetric Air Cassette 07/16/2012 

SW846 6020A Air Cassette 07/16/2012 

SW846 6020A Air Cassette 07/16/2012 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager 
a8/scj 
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SPECTRA Laboratories 
2221 Ross Way • Tacoma, WA 98421 • (253) 272-4850 • Fax (253) 572-9838 • wwwlspectra-lab.com 

Point Ruston 
5219 N. Shirley St. 
Suite 100 
Tacoma, WA 98407 

Project: Air Monitoring 
Spectra Project: 2012070302 
Final Weights 

Sample Number Control Filter Weight Test Filter Weight 
1 0.0321g 0.0318g 
2 0.0324g 0.0326g 
3 0.0322g 0.0317g 
4 0.0322g 0.0322g 
5 0.0321g 0.0319g 
6 0.0321 g 0.0324g 
7 0.0321 g 0.0321 g 
8 0.0319g 0.0320g 
9 0.0319g 0.0322g 



CHAIN OF C U S T O D Y R E C O R D 

P O I N T 
R U S T O N 
5219 N. Shirley St, Suite 100 Tacoma, WA 98407 
Phone: 253-752-2185 Fax: 253-752-7083 
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Lab Shipped via^FedEx, UPS 
or Other_ 
Air Bill #~ 

fia^Fei 

Relinquished (Signature) Date/Time Remarks 

Relinquished (Signature) Date/Time Received for Laboratory by: (Signature) Date/Time Enclosed: 
• Parameter List with DTLs 
r j Cover Letter 

COCForm - 8/07 

Split Samples: 
I JAccepted [ ]Declined_ 
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A SPECTRA Laboratories LL(^;]j\ 
2221 Ross Way • Tacoma, WA 98421 • (253)272-4850 • Fax (253) 572-9838 • www.spectra-lab.. 

08/06/2012 

Point Ruston 
5219 N. Shirley St., 

Project: Air Monitoring 
Date Received: 07/23/2012 
Spectra Project: 2012070469 

Suite 100 
Tacoma, WA 98407 

Client ID 
071712-123 

071712-123 

071712-123 

071812-181 

071812-181 

071812-181 

071912-719 

071912-719 

071912-719 

072012-123 

072012-123 

072012-123 

Spectra # 

1 

I 

1 

2 

2 

2 

3 

3 

3 

4 

4 

4 

Analyte 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Filter weight 

Arsenic 

Lead 

Result 
0.0322 

< 0.00015 

< 0.00015 

0.0320 

< 0.00015 

< 0.00015 

0.0322 

< 0.00015 

< 0.00015 

0.0321 

< 0.00015 

< 0.00015 

Units 

grams 

u.g/m3 

u-g/m3 

grains 

Hg/m3 

Hg/m3 

grams 

fig/m3 

Hg/m3 

grams 

Hg/m3 

Hg/m3 

Date 

Method Matrix Sampled 

Gravimetric Air Cassette 07/17/2012 

SW846 6020A Air Cassette 07/17/2012 

SW846 6020A Air Cassette 07/17/2012 

Gravimetric 

SW846 6020A 

SW846 6020A 

Gravimetric 

SW846 6020A 

SW8466020A 

Gravimetric 

SW846 6020A 

SW846 6020A 

Air Cassette 07/18/2012 

Air Cassette 07/18/2012 

Air Cassette 07/18/2012 

Air Cassette 07/19/2012 

Air Cassette 07/19/2012 

Air Cassette 07/19/2012 

Air Cassette 07/20/2012 

Air Cassette 07/20/2012 

Air Cassette 07/20/2012 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager 
a8/scj 
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SPECTRA Laboratories 
2221 Ross Way • Tacoma, WA 98421 • (253)272-4850 • Fax (253) 572-9838 • ww.spectra-lab.com 

Point Ruston 
5219 N. Shirley St. 
Suite 100 
Tacoma, WA 98407 

Project: Air Monitoring 
Spectra Project: 2012070469 
Final Weights 

Sample Number 
1 
2 
3 
4 

Control Filter Weight Test Filter Weight 

0.0317 

0.0325 

0.0319 

0.0321 

0.0322 

0.0320 

0.0322 

0.0321 



CHAIN OF CUSTODY RECORD 

#fep 10464 

Mil X 

P O I N T 
R U S T O N 
5219 N. Shirley St., Suite 100 Tacoma, WA 98407 
Phone:253-752-2185 Fax:253-752-7083 

1WR X 

Relinqujsh«t)-^/g^arure) 

'Jjy. 
Relinquished (Signature) 

•ate/Time 

* Date/Time 

Lab 

jsljinature) 

Received for Laboratory by: (Signature) 

"rsrark" 

Shipped via^FedEx, UPS 
or Other i ) 
Air Bill # 

Rersrarks 

Date/Time Enclosed: 

• Parameter List with DTLs 
• Cover Letter 

COCForm - 8/07 

Split Samples: 
[ ]Accepted [ ]Declined_ 

Signature 



Monthly Report 194, July 2012 
Operable Unit 02 

Asarco TacOma Smelter Site 

PERSONAL 

AIR 

MONITORING 

DATA 

(EXPOSURE EVALUATIONS) 



SPECTRA Laboratories 
2221 Ross Way • Tacoma, WA 98421 • (253)272-4850 • Fax (253) 572-9838 '• ; www.spectra-lab.com 

08/06/2012 

Point Ruston 
5219 N. Shirley St., 
Suite 100 
Tacoma, WA 98407 

Project: 
Sample Matrix: 
Date Sampled: 
Date Received: 
Spectra Project: 

Air Monitoring 
Air Cassette 
07/25/2012 
07/25/2012 
2012070550 

Client ID 
072512-181 
072512-181 
072512-181 
072512-123 
072512-123 
072512-123 
072512-719 
072512-719 
072512-719 

Spectra # 
1 

1 

1 
2 
2 
2 
3 
3 
3 

Analyte 
Filter weight 

Arsenic 
Lead 

Filter weight 
Arsenic 
Lead 

Filter weight 
Arsenic 

Lead 

Result 

0.0325 
0.18 
0.19 

0.0323 
0.12 
0.12 

0.0322 
0.046 
0.051 

Units 
grams 
ug/m3 
ug/m3 
grams 
fig/m3 
ug/m3 
grams 
ug/m3 
ug/m3 

Method 
Gravimetric 

SW846 6020A 
SW846 6020A 
Gravimetric 

SW846 6020A 
SW846 6020A 

Gravimetric 
SW846 6020A 
SW846 6020A 

SPEC. ABORATORIES 

Sreve/Hibbs, Laboratory Manager 
a7/scj 

Page 1 of 1 



SPECTRA Laboratories 
222 J Ross Way • Tacoma, WA 98421 • (253)272-4850 • Fax (253) 572-9838 • www.spectra-Iab.com 

Point Ruston 
5219 N. Shirley St. 
Suite 100 
Tacoma, WA 98407 

Project: Air Monitoring 
Spectra Project: 2012070550 
Final Weights 

Sample Number 
1 
2 
3 

Control Filter Weight Test Filter Weight 
0.0322 

0.0320 

0.0320 

0.0325 

0.0323 

0.0322 



CHAIN OF CUSTODY RECORD 

P O I N T 
R U S T O N 
5219 N. Shirley St, Suite 100 Tacoma, WA 98407. 
Phone:253-752-2185 Fax:253-752-7083. 
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[ JAccepted [ ]DecUned_ 

Signature 



Monthly Report 194, July 2012 
Operable Unit 02 

Asarco Tacoma Smelter Site 

METHANE 

MONITORING 

DATA 



Project Name: 

Gas Monitoring Data Form / Calibration Worksheet 

Building 2B . 

Date of Sampling: Name of Sample Collector: 

Gas Meter Information | 

Manufacturer: Industrial Scientific Model: M40/SP40 Serial Number: 0806049-984 

Factory/Service Center Calibration Date of Gas Monitor: November 1, 2011 Pump Rate of Gas Meter: .5 SCFH (0.2S tPM) 

Calibration Canister Information | 

CanisterI.D. Lot: / J L l ^ J ^ " Cyl: f Calibration Gas: 0 2 , LEL, CO, H2S, N Canister Exp.: tvc/ y+ , 

PRE-SAMPLE CALIBRATION: Date: 7 / /% / / 2L Time: / / ; S X ) 

Sensor SN Sensor Type Gas Type 
Span 
Gas 

Span 

Reserve 

Passed/ 
Failed 

Alarm 

Low 

Alarm 

High 
A la rm 

T W A 

Alarm 

STEL 

806862459 Combustible-LEL Methane 50 iOj / , 
805823354 Hydrogen Sulfide Hydrogen Sulfide 25 5 4 / 

180339703081 Oxygen Oxygen 19 

•%*<<-
i 

SAMPLING RECORD: 

Temperature: " 7 ^ 7 * % Barometric Pressure: Ground Conditions: 

Precipitation: o Tidal Conditions: / 0 t-o 

Wind Speed: Direction: Other Relevant Conditions: 

Location 
Wel l ID# 

Sample Tube 
Purge 
tip1*) 

Start 

Time 

Stop 

Time 

Initial 

% LEL 
Stabilized 

% LEL 

% C H 4 

By 
Volume 

H 2S 

(ppm) 
Notes 

J Wo O 0 o O 
/ IWJL O o V " D 

0 o 0 .73 0 

1 )z;o<* o o o /</.$ o 
1 0 d D isn 

1 I3"«#f 0 o 0 1Kb o 
\ I3.5T o o il.i o 

/</;/; o a 13^ 6 

Certification: 

To the best of my knowledge, the information reported and statements made on this data submittal and attachments are true and 

correct. 

SiqriAJJJRlf: 



METHANE MONITORING - DATA LOG 
Point Ruston, LLC 

Building 2B 

Well Date Temperature Hyd rogen Sulfide Oxygen 

Combustible LEL 

(Methane) 

Period Location Time C° Reading TWA STEL Reading Reading 

1 Calibrate 7/18/2012 11:53 22 0 0 0 20.9 0 
2 Calibrate 7/18/2012 11:55 23 0 0 0 20.9 0 
3 2BW001 7/18/2012 12:31 27 0 0 0 20.9 0 
3 2BW001 7/18/2012 12:32 28 0 0 0 20.3 0 
3 2 B W001 7/18/2012 12:33 28 0 0 0 20.2 0 
3 2BW001 7/18/2012 12:34 28 0 0 0 20.3 0 
3 2BW001 7/18/2012 12:35 28 0 0 0 20.3 0 
3 2BW001 7/18/2012 12:36 28 0 0 0 20.3 0 
3 2BW001 7/18/2012 12:37 28 0 0 0 20.3 0 
3 2BW001 7/18/2012 12:38 28 0 0 0 20.3 0 
3 2BW001 7/18/2012 12:39 28 0 0 0 20.3 0 
3 2BW001 7/18/2012 12:40 28 0 0 0 20.3 0 
3 2BW001 7/18/2012 12:41 28 0 0 0 20.3 0 
3 2BW001 7/18/2012 12:42 28 0 0 0 20.3 0 
4 2BW002 7/18/2012 12:45 27 0 0 0 20.9 0 
4 2BW002 7/18/2012 12:46 27 0 0 0 20.9 0 
4 2BW002 7/18/2012 12:47 27 0 0 0 20.9 0 
4 2BW002 7/18/2012 12:48 27 0 0 0 20.9 0 
4 2BW002 7/18/2012 12:49 27 0 0 0 20.9 0 
4 2BW002 7/18/2012 12:50 27 0 0 0 20.9 0 
4 2BW002 7/18/2012 12:51 27 0 0 0 20.9 0 
4 2BW002 7/18/2012 12:52 28 0 0 0 20.7 0 
4 2BW002 7/18/2012 12:53 28 0 0 0 20.7 0 
4 2BW002 7/18/2012 12:54 28 0 0 0 20.7 0 
5 2BW003 7/18/2012 12:56 27 0 0 0 20.9 0 
5 2BW003 7/18/2012 12:57 27 0 0 0 17.4 0 
5 2BW003 7/18/2012 12:58 27 0 0 0 17.4 0 
5 2BW003 7/18/2012 12:59 28 0 0 0 17.3 0 
5 2BW003 7/18/2012 13:00 28 0 0 0 17.3 0 
5 2BW003 7/18/2012 13:01 28 0 0 0 17.3 0 
5 2BW003 7/18/2012 13:02 28 0 0 0 17.3 0 
5 2BW003 7/18/2012 13:03 28 0 0 0 17.3 0 
5 2BW003 7/18/2012 13:04 28 0 0 0 17.3 0 
5 2BW003 7/18/2012 13:05 28 0 0 0 17.3 0 
6 2BW004 7/18/2012 13:09 28 0 0 0 20.1 0 
6 2BW004 7/18/2012 13:10 28 0 0 0 14.8 0 
6 2BW004 7/18/2012 13:11 28 0 0 0 14.7 0 
6 2BW004 7/18/2012 13:12 28 0 0 0 14.7 0 
6 2BW004 7/18/2012 13:13 28 0 0 0 14.7 0 
6 2BW004 7/18/2012 13:14 28 0 0 0 14.7 0 
6 2BW004 7/18/2012 13:15 28 0 0 0 14.7 0 
6 2BW004 7/18/2012 13:16 28 0 0 0 14.7 0 
6 2BW004 7/18/2012 13:17 28 0 0 0 14.8 0 
6 2BW004 7/18/2012 13:18 28 0 0 0 14.8 0 
7 BBB289 7/18/2012 13:22 27 0 0 0 19.7 0 
7 BBB289 7/18/2012 13:23 28 0 0 0 17.9 0 
7 BBB289 7/18/2012 13:24 28 0 0 0 15.3 0 
7 BBB289 7/18/2012 13:25 28 0 0 0 15.6 0 
7 BBB289 7/18/2012 13:26 | 28 0 0 0 15.6 0 

Month of July 2012 
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METHANE MONITORING - DATA LOG 
Point Ruston, LLC 

Building 2B 

Well Date Temperature Hyd rogen Sulfide Oxygen 
Combustible LEL 

(Methane) 

Period Location Time C° Reading TWA STEL Reading Reading 

7 BBB289 7/18/2012 13:27 29 0 0 0 15.6 0 
7 BBB289 7/18/2012 13:28 29 0 0 0 15.7 0 
7 BBB289 7/18/2012 13:29 29 0 0 0 15.7 0 
7 BBB289 7/18/2012 13:30 29 0 0 0 15.7 0 
7 BBB289 7/18/2012 13:31 29 0 0 0 15.7 0 
8 BBB290 7/18/2012 13:34 29 0 0 0 19.6 0 
8 BBB290 7/18/2012 13:35 29 0 0 0 15.6 0 
8 BBB290 7/18/2012 13:36 29 0 0 0 11.8 0 
8 BBB290 7/18/2012 13:37 29 0 0 0 11.7 0 
8 BBB290 7/18/2012 13:38 29 0 0 0 11.7 0 
8 BBB290 7/18/2012 13:39 30 0 0 0 11.6 0 
8 BBB290 7/18/2012 13:40 30 0 0 0 11.6 0 
8 BBB290 7/18/2012 13:41 30 0 0 0 11.6 0 
8 BBB290 7/18/2012 13:42 30 0 0 0 11.6 0 
8 BBB290 7/18/2012 13:43 30 0 0 0 11.6 0 
9 BCN914 7/18/2012 13:46 30 0 0 0 19.1 0 
9 BCN914 7/18/2012 13:47 30 0 0 0 20.7 0 
9 BCN914 7/18/2012 13:48 30 0 0 0 17.4 0 
9 BCN914 7/18/2012 13:49 30 0 0 0 17.7 0 
9 BCN914 7/18/2012 13:50 31 0 0 0 17.6 0 
9 BCN914 7/18/2012 13:51 31 0 0 0 17.6 0 
9 BCN914 7/18/2012 13:52 31 0 0 0 17.6 0 
9 BCN914 7/18/2012 13:53 32 0 0 0 17.6 0 
9 BCN914 7/18/2012 13:54 32 0 0 0 17.6 0 
9 BCN914 7/18/2012 13:55 32 0 0 0 17.6 0 
9 BCN914 7/18/2012 13:57 33 0 0 0 17.6 0 
9 BCN914 7/18/2012 13:58 33 0 0 0 19.2 0 
10 BCN915 7/18/2012 14:06 32 0 0 0 20.3 0 
10 BCN915 7/18/2012 14:07 32 0 0 0 13.4 0 
10 BCN915 7/18/2012 14:08 32 0 0 0 13.7 0 
10 BCN915 7/18/2012 14:09 32 0 0 0 13.6 0 
10 BCN915 7/18/2012 14:10 32 0 0 0 13.6 0 
10 BCN915 7/18/2012 14:11 32 0 0 0 13.6 0 
10 BCN915 7/18/2012 14:12 32 0 0 0 13.6 0 
10 BCN915 7/18/2012 14:13 33 0 0 0 13.6 0 
10 BCN915 7/18/2012 14:14 33 0 0 0 13.6 0 

10 1 BCN915 7/18/2012 14:15 33 0 0 0 13.6 0 

Methane Monitoring Data Log 
Month of July 2012 
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Monthly Report 194, July 2012 
Operable Unit 02 

Asarco Tacoma Smelter Site 

MISCELLANEOUS 

TEST 

SAMPLING 

DATA 

(SOIL - DEBRIS - WATER - ETC.) 



JUL 2 3 2012 
SPECTRA Laboratories 

2221 Ross Way • Tacoma, WA 98421 • (253) 272-4850 "•• Fax (253) 572-9838 • www.spcctra-lab.com 

07/18/2012 

Point Ruston 
5219N. Shirley St., 
Suite 100 
Tacoma, WA 98407 

Project: 
Client ID: 
Sample Matrix: 
Date Sampled: 
Date Received: 

Water Walk 
WWTS-SAM-01-A1 
Soil 
07/06/2012 
07/06/2012 

Spectra Project: 2012070112 
Spectra Number: 1 

Analyte Result Units Method 

Diesel <10.0 mg/Kg NWTPH-D 

Oil <100 mg/Kg NWTPH-D 

Total Arsenic 5 mg/Kg SW846 6010B 

Total Lead 14 mg/Kg SW846 6010B 

PCB <0.01 mg/Kg SW846 8082A 

Surrogate Recoveiy Method 

p-Teiphenyl 107 NWTPH-D 

Decachlorobiphenyl 76 SW846 8082A 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager page o f 1 

a6/jjb 



R O I N 
CHAIN OF CUSTODY RECORD R U S T O N 

5219 N. Shirley St., Suite 100 Tacoma, WA 98407 
Phone: 253-752-2185 Fax: 253-752-7083 

Relinquished (Signature) 

50 4,^- - -'X^y -iJ 
Relinquished (Signature) 

Date/Time Lab Received by: (Signature) 

Th>.tl^/, ^JA Specie 
Shipped via: FedEx, UPS 
or Other Q t / -
Air Bill # 

Date/Time Reofeived by: (Signature) Remarks 

Date/Time Received for Laboratory by: (Signature) Date/Time Enclosed: 
• Parameter List with DTLs 
r j Cover Letter 

COCForm - 8/07 

Split Samples: 
[ JAccepted [ JDeclined_ 

Signature 



MRC Constructor!, LLC (XRF) | H a u l R o a d s 

(Samples from Haul Roads Adjacent to Transition Zones) 

(or) 
Reading No. 

Sample/Reading 
Time 

Type Duration Units Sequence Sample Number Site Code Sample Depth Subunit Sample Type Pb As 

3 7/17/2012 14:09 BULK 90 ppm Final WWALK-FYI-01-A1 WWALK A 1 31.31 19.19 
4 7/17/2012 14:55 BULK 90 ppm Final WWALK-FYI-02-A1 WWALK A 2 57.46 79.48 
7 7/18/2012 8:56 BULK 90 ppm Final WWALK-FYI-03-A1 WWALK A 3 22.27 10.56 
a 7/18/2012 9:41 BULK 90 ppm Final WWALK-FYI-04-A1 WWALK A 4 18.56 3.23 



MRC Constructor!, LLC (XRF) | Building 2A Sewer/Storm Trench 
(Samples from Building 2A Sewer/Storm Connector Trench) 

Sample Date 
(or) 

Reading No. 

Sample/Reading 
Time 

Type Duration Units Sequence Sample Number Site Code Sample Depth Subunit Sample Type Pb A s 

2 7/20/2012 12:37 BULK 90 ppm Final 2SOUTH-FYI-01-A1 2SOUTH A 1 r 18.28 14.65 
3 7/20/2012 13:22 BULK 90 ppm Final 2SOUTH-FYI-02-A1 2SOUTH A 2 2' 90.11 151.72 
4 7/20/2012 14:07 BULK 90 ppm Final 2SOUTH-FYI-03-A1 2SOUTH A 3 3' 28.38 36.78 



MRC Constructon, LLC (XRF) Proposed Walking Path 
(Samples from Test Pit NE of Benneit) 

Sample Date 

(or) 
Readinq No. 

Sample /Read ing 
Time . 

Type Duration Units Sequence Sample Number Site C o d e Sample Depth Subuni t Sample Type Pb As 

4 7/24/2012 11:12 BULK 90 ppm Final PATHTP-FYI-01 -C1 PATHTP c 1 V 25.97 18.13 
5 7/24/2012 12:01 BULK 90 ppm Final PATHTP-F YI-01 -E1 PATHTP F 1 2' 39.19 24.45 
6 7/24/2012 12:54 BULK 90 ppm Final PATHTP-FYI-01-H1 PATHTP H 1 3' 14.12 7.03 
7 7/24/2012 13:39 BULK 90 ppm Final PATHTP-FYI-01-J1 P A T H T P J 1 4' 17.84 13.84 
8 7/24/2012 14:25 BULK 90 ppm Final PATHTP-FYI-01-L1 PATHTP L 1 5' 24.7 11.38 



SPECTRA Laboratories 
2221 Ross Way • Tacoma. WA 98421 • (253) 272-4850 • Fax (253) 572-9838 • www.spectra-lab.com 

08/10/2012 

Point Ruston 
5219 N. Shirley St., 
Suite 100 
Tacoma, WA 98407 

Project: 
Client ID: 
Sample Matrix: 
Date Sampled: 
Date Received: 

PT Ruton LLC Barge 48 
CPDP-SAM-53-A1 
Solid 
07/30/2012 
07/30/2012 

Spectra Project: 2012070617 
Spectra Number: 1 

Analyte Result Units Method 

Diesel <10.0 mg/Kg NWTPH-D 

Oil <100 mg/Kg NWTPH-D 

Total Arsenic <5 mg/Kg SW846 6010B 

Total Lead <4 mg/Kg SW846 6010B 

PCB <0.01 mg/Kg SW846 8082A 

Surrogate Recovery Method 

p-Teiphcnyl 102 NWTPH-D 

Decachlorobipheny] 87 SW846 8082A 

SPECTRA LABORATORIES 

Steve Hibbs, Laboratory Manager 
a6/jjb 

Page 1of1 



CHAIN OF CUSTODY RECORD 

P O I N T 
R U S T O N 
5219 N. Shirley St, Suite 100 Tacoma, WA 98407 
Phone: 253-752-2185 Fax: 253-752-7083 

PROJ. NO 

U/AT£'& 
PROJECT NAME $A-£G>£ 

N
O

. 
O

F
 C

O
N

T
A

IN
E

R
S

 / M f / / / / 
SAMPLERS: (Signature) 

->y^uJxM~~ 

N
O

. 
O

F
 C

O
N

T
A

IN
E

R
S

 

/oVw V 
f / / / REMARKS 

1 v ^ w « y / / / 
DATE STA# TIME 

jC
O

M
P

 

IG
R

A
B

 

SAMPLE NUMBER 

N
O

. 
O

F
 C

O
N

T
A

IN
E

R
S

 

/oVw V 
f / / / REMARKS 

1 v ^ w « y / / / 
io:oo I 

Relinquish e) 

2/ 
Date/Time marl 

or Other. 
Air Bill #~ Mi Relinquished (Signature) 

Relinquished (Signature) 

(ceived by (Sjpnature) Remarks 

Date/Time Received for Laboratory by: (Signature) Date/Time Enclosed: 
• Parameter List with DTLs 
• Cover Letter 

COCForm - 8/07 

Split Samples: 
I JAccepted [ ]DecUned_ 

Signature 


